

BONTRAGER BUILDERS

Better Built Buildings Since 1996

260-499-4646

perryb@ibifax.com

4750 E 100 N | LaGrange, IN 46741

Change Order # 2

Project Name:

Howe Fire Department

Address:

0175 W SR120 Howe

Date:

May 21 2026

We hereby agree to make the change(s) specified below:

To add 2 Overhead Garage Doors

Labor to cut out wall sections and Materials needed

for framework and Beam Headers x \$1800 per door = \$3600

2 pcs 12x12, Insulated R-10, white, raised panel, overhead garage doors with 1 row standard windows, installed Price x \$3550 per door = \$6700

(Reuse and install operators from 2 existing doors included in price)

Exact Location to be determined by Project Manager(s)

Totals for New Doors Installed \$10,300

(Does not include electrical re-routed and power supply or hook-ups)

Discount for deleting estimated 240 sq. ft. (with waste) of side metal that would have been installed - \$264

Additional 6 pcs 12' Jamb Trims and 6 pcs J-trims needed to trim out openings and Labor to install \$264

(Owners responsible to remove obstructions in general area of work prior to installation)

Change Order Total: \$ 10,300

Invoice minus bal. from, Bob Bond

Previous Amount: \$

Revised Amount: \$

WE AGREE hereby to make the change(s) specified above at this price

The above prices, specifications and conditions of the Change Order Form are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.




Company Representative
Bontrager Builders

Date

6-11-26

Signature



Scott Stewart

Please send confirmation of receipt to perryb@ibifax.com or fax 260.499.0333